DESIGN PANEL ACTION ITEMS - 1/23/97

ACTION ITEMS ACTIONEE DUE DATE STATUS

CLCS CONSOLIDATED SDS THREAD DESIGN PANEL 2 - SHAWN QUINN

Determine the Data Source GMS Data with respect to the High Rate Source or Low Rate Source. Rick Dawson/ Design Panels In Work
Mark Nurge
Document the criticality - Metro Data/GMS (Non Critical Systems). Shawn Quinn/ Design Panels In Work
(Define in Design Panel 3) Jeff Wheeler
Establish User data.
Determine the Functional Requirements (Descriptive) Larry Wilhelm/ 1/31/97 In Work
Ken Clark/
Jose Marin

METRO CSCI - MARK NURGE

Find out 12 BIT HIM Il compatibility. Additional HIM role in CLCS. Kirk Lougheed 2/14/97 In Work
ESR Permanent connection to provide link 2R23/24 to support Metro System. Kirk Lougheed 2/14/97 In Work
Redline Ground Rules to Functional Requirements - Page 10 Ken Clark/ Design Panels in Work
Shawn Quinn/
Mark Nurge
LON crossing with SODN - Need to discuss the requirements (Configuration Files). Glenn Seaton/
LON requirements capture. Mark Nurge/
Roger Lee
Transition of Consolidated SDS Gateways to operational status. Arnold Postell 2/7/97 In Work

AUGMENT SDS DATA STREAM CSCI - SHAWN QUINN

Augment SDS Data stream impact to external PCGOAL Users. Rick Dawson Design Panel 3 In Work

Data Bank Services to support Augment SDS data stream. Brian Bateman Design Panel 3 In Work



DESIGN PANEL ACTION ITEMS - 1/23/97

ACTION ITEMS

CONSOLIDATED DATA THREAD CSCI - DESIGN PANEL 2 - SHAWN QUINN

Clarify all CSCls.

Clarify Consolidated Data Thread CSCI Requirement Review - Version 1.0
Page 17, Section 5.2.1, Bullet 4.

Clarify Consolidated Data Thread CSCI Requirement Review - Version 1.0
Page 17, Section 5.2.1, Bullet 5.

Time Stamp Packet will be worked off-line.

Transient Capture Requirement for WAVE Form Analysis for GMS.

RELIABLE MESSAGING DP2 CON'T: SDC REQUIREMENTS - JOHN PORTER

Need to work a schedule for logging capabilities.

CLCS DEVELOPMENT ENVIRONMENT THREAD - OSCAR BROOKS

Define the Gateway process environment.
Implementing design tools post Juno.

Work the development environment requirements in OSB, JSC.

Provide requirements for performance: Disk space needs to be determine for Redstone.

(Sizing Requirements).

ACTIONEE DUE DATE STATUS

Ken Clark 2/7/97 In Work

Shawn Quinn Design Panel 3 In Work

Shawn Quinn Design Panel 3 In Work

Rick Dawson See Juno Complete
Design Issues
Mark Nurge Design Panel 3 In Work

Brian Bateman/
Kirk Lougheed

Design Panel 3 In Work

Shawn Quinn Design Panel 3 In Work

Kirk Lougheed Design Panel 3 In Work
Oscar Brooks/

Ben Bryant/

James White

Design Panel 3 In Work

Oscar Brooks Design Panel 3 In Work



